


Planned



Completed:

- RSD Metro Ethernet circuit
- Submitted ME order for ULM BR Pharmacy School to LONI
- General router and optical maintenance
- Submitted miscellaneous budget to BoR
- Documentation of procedures for NOC involvement
- Kenny Welshons attended the Internet 2 Multicast Workshop in Atlanta
- Equipment deployment in Jackson, MS for additional Internet bandwidth turn up
- Installed the G2 Dell cluster switch at UNO
- Lonnie Leger is attending SC'07 in supporting LSU CCT and LITE
- Worked with LITE for establish BGP connectivity changes for SC07

Short-term Plans:

- Working on SULC SMTP issues involving state agencies
- Gathering optical site locations that are affected by a Fan Tray hardware model that causes TCCs to reset
- LSU Shreveport access to LONI due this week
- Internet Drain in Jackson, MS from Level3 due on November 15th
- Move UNO Main Campus to LONI 10GE on November 16th
- LETA/LPB to property tag equipment
- BoR to property tag equipment
- Develop LETA/LPB and BoR project plan
- Receive some 60 ME orders from LCTCS
- 2nd Internet Drain in Shreveport from TWTC due on December 12th
- Develop LCTCS project plan
- Move Tulane to LONI 10GE on December 20th
- Working with UNO for multicast implementation and networking road map for future plans
- Research new code deployment options and bug investigations
- IP policy and procedures for connectors
- Data collection tweaking of monitoring systems for performance statistics
- Alarm investigation and monitoring of the optical gear and system
- Scheduling Cisco visit to investigate possible hardware problems with equipment

Long-term Plans:

- Peering with LEARN
- Permanent LONI bandwidth to ISB for Dell50T
- Approval from Grambling to connect to LONI
- Approval from Nicholls to connect to LONI
- Approval from LSU-E to connect to LONI
- Approval from NWU to connect to LONI

Issues:

- Unsigned AT&T Local Loop Dark Fiber AUP and CEA
- Unsigned AT&T SURA Fiber Contract
- Unsigned BoR – LETA CEA
- Unsigned LONI Operating Contract for LONI
- Missing local loop dark fiber routes
- Unapproved LONI billing
- Unknown status BoR Video ME project

Today

